

GOVERNMENT OF ANDHRA PRADESH

ABSTARACT

R&B Dept–NABARD works – RIDF-XVI – Improvements to Chinnagottigallu to meet Bodireddigaripalli (R&B) road to Mangalampeta (Via) Ramireddigaripalli from Km 0/0 to 10/0 in Chittoor District– Permission for closure of work – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I)DEPARTMENT

G.O.RT.No. 774

Dated: 24.11.2014

Read the following:

- 1.From ENC(R&B),Rural Roads, Hyderabad Lr.No.43/NABARD/RIDF-XVI /DCE (N)/DEE-II(N)/AEE-6/2010,dt.01.09.2014, and dt.15.5.2014
2. From ENC(R&B), Rura Roads, Hyderabad Lr.No.43/NABARD RIDF-XVI /DCE (N)/DEE-II(N)/AEE-6/2010,dt.01.09.2014

ORDER:

The Engineer-in-Chief (R&B) Rural Roads, Hyderabad in his letters read above, has informed that the work "Improvements to Chinnagottigallu to meet Bodireddigaripalli (R&B) road to Mangalampeta (Via) Ramireddigaripalli from Km 0/0 to 10/0 in Chittoor district" was taken up under NABARD, RIDF-XVI tranche for Rs.480.00lakhs. After concluding agreement and after a detailed survey the actual length of road is found to be 8.047 Kms. Out of this 8.047 Kms, the Contractor has completed the work except in the reach from Km 4.8 to 7/0 (i.e., 2.20 Kms), which is running through Patta lands. The land owners have filed a Writ Petition (WP No.25628 of 2011) in Hon'ble High Court of Andhra Pradesh. The Contractor has finished the work to the extent site is clear and is waiting for payment of final bill for more than one year. As the agreement period was over, the Contractor has requested to close the work.

2. The Engineer-in-Chief (R&B) Rural Roads, Hyderabad has further stated that the decision of the court on W.P. is still pending and requested to accord permission to close the contract to avoid contractual obligations. The balance left over reach may be taken up under any other scheme depending on the availability of funds after the finalization of W.P. in Hon'ble High Court.

3. In the Circumstances reported above and after careful examination of the matter, Government hereby accord permission to the Engineer-in-Chief (R&B) Rural Roads, Hyderabad to close the work "Improvements to Chinnagottigallu to meet Bodireddigaripalli (R&B) road to Mangalampeta (Via) Ramireddigaripalli from Km 0/0 to 10/0 in Chittoor district" to avoid Contractual obligations.

4. The Engineer-in-Chief (R&B) Rural Roads, Hyderabad shall take necessary action in the matter accordingly.

5. This orders issues with the concurrence of Finance Department vide their U.O.No.81/PF-I/2014, dt.08.10.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (R&B), Rural Roads, Hyderabad.

Copy to:

The General Manager, NABARD Regional Office,
1-1-61,RTC X Roads, Hyderabad.

The Accountant General, Andhra Pradesh, Hyderabad.

The P.S. to M(TR&B)

The Finance(PF.I)Department.

The P.S. to Prl.Secretary to Govt, R&B Dept.

//FORWARDED:BY ORDER//

SECTION OFFICER